

Annual Work Plan 2024/25

Note: All dates are for planning purposes and may be subject to change at any time.

2025/26 Virtual/On Line:

2025/26 Virtual /On Line Activities	Delivery Method	JAN 2025	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
English Language Proficiency – Interlocutor/Raters Course – initial									X				

GREEN=TECHNICAL ASSISTANCE
RED=CLASSROOM COURSES

TO BE CONFIRMED BY NEW CTA
DRAFT ANNUAL WORK PLAN 2025 - IN COUNTRY

2025	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
BANGLADESH									AGA PQ/TA			SMS Initial COURSE
BHUTAN								OPS PQ Follow up		Wildlife Management		
INDIA								AGA PQ/TA		Simulator Evaluation		
MALDIVES				PEL Initial Course			ANS PQ/TA AGA PQ/TA					
NEPAL								ANS PQ/TA		SAFA Ramp Inspections		
PAKISTAN							RCI	DCP/TRE Initial course				
SRI LANKA						FOI Initial Course AOC Certificatio				Accident Investigation		

						n OPS Specs Audit Techniques Course						
CTA				32 nd . SCM	Handover/OJT for New CTA							

NOTE: TO BE WORKED OUT WITH NEW CTA

Appendix 1C

GREEN=TECHNICAL ASSISTANCE
RED=CLASSROOM COURSES

PROPOSED ANNUAL WORK PLAN 2026

2025	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
AFGHANISTAN												
BANGLADESH												
BHUTAN												
INDIA												
MALDIVES												
NEPAL												
PAKISTAN												
SRI LANKA												
CTA												