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25th COSCAP-SA STEERING COMMITTEE MEETING 
 

Phase IV Programme Progress Report 
Discussion Paper 2 (DP-2) 

 
(Presented by the CTA) 

 

SUMMARY 
The purpose of this paper is to outline the progress made to achieve 
programme objectives as stated in the COSCAP-SA Programme 
Document and other additional objectives approved at the Steering 
Committee Meetings.   

 
1. Background:   
 
The Directors General of Civil Aviation of seven South Asian States, in association with 
ICAO, formed a Steering Committee to consider the possibility of participating in an ICAO 
Technical Cooperation Bureau proposed Programme for the cooperative development of 
operational safety and continuing airworthiness of aircraft in the Region. At its’ first meeting 

on 7-9 January 1997, the Steering Committee considered and approved the initial Project 
Document for the Cooperative Development of Operational Safety and Continuing 
Airworthiness Project – South Asia (COSCAP-SA). 
 
The first Phase of the Project began implementation in 1997, with an initial duration of 5 
years. The Project was revised in 2001 and its’ duration was extended to the end of 2007 

(Phase II). At the 16th Meeting of the Programme Steering Committee, it was decided to 
extend into Phase III, covering the period from 2008 to 2012. During this phase, COSCAP-
SA transferred into an institution to which Member States are committed through a 
Memorandum of Understanding (MOU). On 28 March 2012, the Steering Committee decided 
to extend the Programme by another five years, from 2013 to 2017 (Phase IV). 
 
During each Phase, the Programme Steering Committee has reviewed and revised the 
Programme Objectives. Each year a Work Plan is developed to help the region achieve its’ 

goals.  
 
2. Discussion of Immediate Objectives and Outputs: 
 
The COSCAP-SA Steering Committee formally assigned priorities against the objectives and 
activities contained in Phase IV subsequent to the 23rd Steering Committee Meeting and 
determined that these be reviewed at each SC Meeting. The following criteria were utilized 
for assigning priorities: 
 

 High- Work to achieve the objectives will be continuous. 
 Medium- Work to achieve the objectives will be carried out as time permits. 
 Low- little or no work will be carried out to achieve the objectives. 
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3.  IMMEDIATE OBJECTIVES – Phase IV  

 
3.1  Immediate Objective 1 – High Priority 
 
The establishment of a dedicated forum/organization to facilitate dialogues and exchange of 
information and experience on aviation safety matters among COSCAP-SA Member States 
and promote solutions to common problems as well as provide a vehicle for the 
harmonization of policies, regulations and procedures related to aviation safety oversight. 
  
Update: COSCAP-SA conducted regular meetings that provide the member States with 
platforms that facilitate dialogues and exchange of information. State Visits, the Steering 
Committee, SARAST, APRAST, National Coordinators meetings and DGCA Conferences 
all focus on aviation matters. The CTA conducted the following activities to meet these 
objectives: 
 

 STATE VISITS 
Bangladesh - May 2015 
Bhutan – June 2015 
India - July 2015 
The Maldives – July 2015 
Sri Lanka – July 2015 
Nepal – August 2015 
Bangladesh (2nd) – September 2015 

 
 MEETINGS 

8th National Coordinator – July 2015 
USOAP CMA OLF session for officers – July 2015 
7th APRAST – August - 2015 
17th SARAST September - 2015 
24th SCM – September/October - 2015 
52nd DGCA Conference – October – 2015 
COSCAP S SC Side Meeting – October – 2015 
PEL and AIR Expert Briefings – January 2016 
USOAP/CMA Course – February 2016 
18th SARAST February – 2016 
9th National Coordinator – June 2016 
25th SCM – July 2016 

 
3.2  Immediate Objective 2 - High Priority 
 
Ensuring a coordinated, cost-effective approach for obtaining technical assistance in the field 
of aviation safety oversight, by minimizing duplication of efforts and allowing the sharing of 
available resources to the maximum extent. Promoting a comprehensive system 
approach/continuous monitoring approach for the conduct of safety oversight activities, 
focusing on effective implementation of Standards and Recommended Practices (SARPs), the 
efficient oversight capability of Member States and on assisting Member States in the 
effective implementation of the critical elements of safety oversight as identified by ICAO. 
 
Update:  Activities conducted by the CTA to meet this objective included the following: 
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 Technical assistance/visit was provided to the following member States: 
 

Nepal (SSC) – August 2015 
Nepal (SSC) – October 2015 
The Maldives (SARI OPS) – November 2015 
Nepal (SSC) – January 2016 
Sri Lanka (SACBM) – Feb 2016 
Nepal (SSC) – March 2016 
Nepal (SSC)– June 2016  

 
 The CTA has coordinated Airworthiness Technical Assistance with EASA, Mr. Dave 

Waller in order to avoid duplication of technical assistance and training activities. A 
list of COSCAP SA Airworthiness Technical Assistances and Training had been 
provided to EASA for collation and integration within their upcoming 2016-2017 
work plan. 

 
 During her TA missions to Nepal, the CTA provided advise towards the development 

of an effective oversight system including the implementation of the SARPS. This 
included a review of State SSC related PQs in OPS and PEL. 

 
 Technical Assistance from the CTA of COSCAP NA was also obtained in January 

2016 in order to provide support towards the removal of Nepal’s SSC. The CTA 

provided support to the CTA of COSCAP NA to achieve the mission accordingly. 
 

 The CTA is developing South Asia Capacity Building Matrices (SACBM) in order to 
identify regional technical experts who may provide technical assistance and training 
to the South Asia region. These regional experts will be able to provide technical 
assistance and training to support States in the effective implementation of the critical 
elements of safety oversight identified by ICAO. Phase I of the project is completed 
(pending approval of criteria by the SC). Phase II will start during the second week in 
August 2016. 

 
 The CTA participated on the Maldives CAA hosted SARI OPS/FCL workshop in the 

Maldives in November 2015. The purpose was to obtain a perception of the work 
involved in the development of regulations/requirements related to SARI OPS/FCL. 
This would enable the CTA to obtain the technical assistance required to assist other 
member States who are also contemplating moving their regulations/requirements in 
that direction. 

 
 
3.3  Immediate Objective 3- High Priority 
 
Enhancing the knowledge and skills of the aviation safety professional personnel of 
COSCAP-SA Members, through a variety of formal training courses and on-the-job training. 
 
Update:  Activities conducted by the CTA to meet this objective included the following: 
 

 COSCAP COURSES 2015-2016 (as of October 2015 to present) (DP4) 
 PBN OPS (COSCAPS) – Delivered October 2015 
 ISASI AIG Workshop (COSCAPs) – Delivered November 2015 
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 Dangerous Goods (COSCAPS)  - Delivered January 2016 
 SMS Basic (Sri Lanka) (CTA) – Delivered February 2016 
 SMS Basic (Bangladesh) (CTA) – Delivered May 2016 
 ECCAIRS (COSCAPS) – Delivered in June 2016  
 Cabin Safety (COSCAPS) – Confirmed for August 2016  
 FOI initial (COSCAPS) – Confirmed for August 2016 
 PEL initial (COSCAPS) – Dates to be confirmed shortly 
 SSP Implementation (COSCAPs)  - Confirmed for November, 2016 
 SMS Basic (CTA) - Nepal –Dates to be confirmed 
 SMS Basic (CTA) – Bhutan –Dates to be Confirmed 
 SMS Basic (second course) (CTA) – Sri Lanka – Scheduled in August 2016 
 SMS Advance (CTA) – Sri Lanka – TBD (to be determined) 
 SMS Advance (CTA) – Bangladesh - TBD 
 SMS Advance  (CTA)– Nepal – TBD 
 SMS for Executives (CTA) – Bangladesh – TBD 
 SMS for Executives (CTA) – Bhutan - TBD 
 Airworthiness/OPS course for OPS SPEC Approval –(COSCAP SA)-EASA- TBD 
 Airworthiness course for reliability programme – (COSCAP SA) – EASA - TBD 
 OPS – EDTO– (COSCAP SA) – Not yet available 
 Audit Techniques (generic) –(CTA) – Bhutan in the late fall 
 Pilot/Controller Training – Unstabilized approaches – Maldives – to be sources and 

scheduled 
 Human Factors including those involved in the automation of ATM – Maldives and 

other member States – to be sourced and scheduled. 
 
 
3.4  Immediate Objective 4 – High Priority 

Using Programme Personnel, personnel seconded from other COSCAP-SA Members or 
ICAO Staff, undertake missions to COSCAP-SA Member States to maintain liaison and 
augment the resources of those Member administrations.  
 
Update:  Activities conducted to meet this objective included the following (DP6): 
 

 The CTA is developing a South Asia Capacity Building Matrices (SACBM) in order 
to identify qualified regional experts who may provide technical assistance and 
training to member States. Phase one of the project involves the development of a 
South Asia Qualification Criteria for experts within the following areas: FOI, PEL, 
CS, AIR, AGA and ANS. This phase will be completed once the SC approves the 
criteria. Once approved, Phase II of the project will commence in August 2016 with 
the measurement of member States personnel vis a vis the matrices.  
 
 

3.5  Immediate Objective 5 – Medium Priority 
 
Assisting within available resources COSCAP-SA Member States in rectifying deficiencies 
identified by USOAP audits on aspects covered by Annexes 1, 6, 8, 10, 11, 13 and 14. 
Support Member States in implementation of CMA Processes and States who may be audited 
under the CMA. 



25th COSCAP-SA SCM  July 2016 5 

 
Update:  Activities conducted to meet this objective included the following (DP4): 
 

 The CTA provided support and technical advise to Nepal during her technical 
Assistance missions in regards to PQs associated with the SSC in the OPS and PEL 
areas. 

 The CTA attended two USOAP CMA OLF sessions in order to acquire a clear 
understanding of the USOAP CMA and OLF activities. This will enable her to 
provide an enhanced support to her member Sates. 

 The CTA notified her member States to attend the ICAO APAC USOAP CMA course 
which was delivered in February 2016 
 

3.6  Immediate Objective 6 – High Priority 
 
Supporting Member States to establish an effective Safety Management Systems in the area 
of Aircraft Operations, Aerodromes and Air Traffic Management. 
 
Update: Activities conducted to meet this objective included the following (DP4): 
 

 The CTA has delivered a COSCAP SA Basic SMS Course to Sri Lanka (February 
2016) and one to Bangladesh (May 2016). This course will also be delivered to Nepal 
and Bhutan in the fall of 2016. Sri Lanka will also receive a second course in August 
2016. In addition, the CTA will be developing and delivering the COSCAP SA 
Advance Course in the fall to those member States who have taken the Basic course. 

 The CTA will be scheduling two executive SMS training sessions that will be held in 
Bangladesh and Bhutan in the fall of 2016.  

 
3.7  Immediate Objective 7 – High Priority 
 
Supporting Member States in establishing an integrated State Safety Programme by 
identifying the gaps in States SSP and develop an action plan to address the gaps. 
 
Update: Activities conducted to meet this objective included the following: 
 

- The CTA has procured an SSP Implementation course from Singapore Aviation 
Academy. This course has been scheduled for November 2016 

- At Bangladesh’s request, the COSCAP SA will provide support in the development of 

their SSP. Dates to be scheduled. 
 
 
3.8  Immediate Objective 8 – Medium Priority 
 
Supporting the Member States in the effective implementation of Performance Based 
Navigation (PBN) in coordination with ICAO RO and the ICAO Flight Procedures 
Programme (FPP). 
 
Update: In conjunction with COSCAP NA and SEA, the CTA has obtained a PBN OPS 
approval course for her member States. This course was delivered in Beijing in October 2015. 
 
4 Action of the Meeting 
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4.1 The Steering Committee is invited to: 
 

a) Comment on the nature of the work completed; and 
b) Confirm or revise programme priorities. 


