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SARI has embarked on the development of SARI Part 145, SARI Part 66 & 147, SARI 
Part M and SARI Part 21. In parallel SARI is developing the SARI Standardization 
Group (SSG) with the objective to monitor the implementation of the SARI Parts by 
the SARI member States. 
SARI has further continued to work on SARI NPA (SARI Notice of Proposed 
Amendment) procedures for the development and issuing of amendment to the SARI 
Parts (Regulations, Acceptable Means of Compliance and Guidance Material). 

 
 

1. SARI Part 145: 
 
Issue 1 published on 15 October 2010 with National Variants. The regulation is 
today still in its implementation process as several countries have encountered 
difficulty to meet the initial objective of end of 2012. The implementation will be 
considered complete when both Section A (Requirements) and Section B (Procedures 
for Competent Authority). Summer 2013 is now the target date for the full 
implementation of SARI Part 145 Issue 1. 
 -Bangladesh, Nepal & Pakistan: Implemented before end of 2012. 
 -Bhutan: 2013 (TBC). 
 -India: Implemented with NV – Amendments in process. 
 -Sri Lanka and Maldives: Section A already implemented and Section B to be 
 implemented in 2013. 
   
National Variants: The number of National Variants has been slightly reduced but a 
significant number still exists (mainly from India and Pakistan). There are 
commitments from Pakistan to continue reducing the number of these NV however the 
complete disappearance of NV remains unlikely before the end of 2013.  
 

EXECUTIVE SUMMARY 
 
Since 2009 South Asian Regional Initiatives (SARI) is working on the development of a 
complete set of Airworthiness Regulation for the South Asia Region. As COSCAP-SA 
also intends to achieve similar objectives and in order to avoid duplication of efforts 
SARI is acting as the technical arm of COSCAP-SA for regulation harmonization 
matters and therefore reports to the COSCAP-SA Steering Committee. 
 
These recommendations may kindly be reviewed by the Steering Committee for their 
effective implementation 
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Amendments: 2 NPAs have been drafted and are in their final consolidation phase. 
One of the NPA concerns SMS in maintenance the other addresses cosmetic issues. 
The Final NPA will be released before the end of the year for final adoption by the 
SARI member States. 4 New NPA may be issued in 2013 to keep SARI Part 145 in 
line with EASA Part 145. 
 

 
2. SARI Part 66 and Part 147: 
 
Final Draft Part 66 and Part 147: After 6 meetings the SARI 66 & 147 Working Group 
(WG) has now completed the development process of SARI Part 66 and Part 147.  
Both final drafts are in consolidation phase. The first SARI Part 66 and Part 147 issues 
will be released in December 2013. These regulations will include National Variants. 
 
National Variants: The number of National Variants from India remains extremely 
significant and not compatible with the SARI harmonization objectives. Therefore 
unless the number of the Indian NV is drastically reduced before November 2012, 
SARI Part 66 and SARI Part 147 applicability will not include India and will remain 
limited to the 6 other Member States.  
 
 
3. SARI Part M: 
 
Preliminary draft SARI Part M: Two Working Group meetings have been held. At 
least three other meetings should be necessary before SARI Part M be published 
hopefully in September 2013. 
 
Opt-Outs: The Member States agreed to the Opt-Outs concept to replace the previous 
National Variants concept.   
 
  
4. SARI Part 21: 
 
The first SARI 21 WG meeting will be held in Bangkok from 6 to 8 November 2012. 
The objective is to publish SARI Part 21 beginning of 2014. 

 
 
5. SARI Standardization Group (SSG): 

The draft SSG procedures have been tested in December 2011 and found effective. 
However the lack of qualified SSG experts as well as shortage of man-power 
encountered by some of the CAA Member States prevented to continue the 
development t of this activity. As a consequence the two SSG visits (India and 
Pakistan) planned in 2012 have been postponed.  
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6. Status of the SARI 2011 Work Plan: 

 
With the exception of the 2 SGG visits and workshop all the SARI 2012 Work Plan 
activities will be completed before the end of 2012. 
 
One SARI M WG Catch-up meeting was added to compensate the absence of experts 
from Pakistan who could not attend the session in Delhi. 
 

TITLE DATES LOCATION 
5th  SARI Part 66 & 147 WG meeting 28 Feb. to 2 March 2012  Sri Lanka (Colombo)  

5th SARI Part 145 WG meeting  22 to 24 May 2012  Bhutan (Paro)  

1st SARI Part M WG meeting 4 to 7 of June 2012  India (Delhi) 

6th  SARI 66 & 147 WG meeting (Final)  9 to 11 July 2012 Bangladesh (Dhaka)  

1st SARI Part M WG meeting-Catch-up  28 to 30 August 2012  Pakistan (Karachi) 

2nd SARI Part M WG meeting  10 to 13 Sept. 2012  Kathmandu (Nepal) 

8th SARI SC meeting 25 Sept. 2012 Dhaka  

1st SARI Part 21 WG meeting  6 to 8 November 2012  Thailand (Bangkok) 
 
 
6. Objectives and Work Plan for 2013: 

• 2nd amendment to SARI Part 145 (4 new NPA) – 4th quarter of 2013. 
• 1st amendment to SARI Part 66 & 147 – 4th quarter of 2013. 
• Completion of SARI Part M – Publication during 3rd quarter of 2013.  
• Completion of SARI Part 21 – Publication during 1st quarter of 2014. 
• Implementation of the SSG procedures –TBD. 

 
The Work Plan will include a maximum of 10 activities and will be submitted to 
the approval of the SARI Steering Committee during its annual meeting on 25 
September 2012. However this number may be significantly reduced should 
the lack of commitment from some the Member States remains an unresolved 
issue.. 
 

 
7. Main issues: 

 
Although the SARI visibility has been improved with the strengthening of its 
management (Chairman and Vice-Chairman) additional improvements remain 
necessary.  
 
Major harmonization issues still exist with India which currently prevent the 
harmonization process to develop satisfactorily in South Asia.   
 
Lack of human resources from CAA Maldives and commitment from Bhutan 
(CAA and industry) and to some extent Sri Lanka are also hampering the 
development of SARI. 
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It should be noted that very significant efforts and progress towards the 
implementation of the SARI Parts have been noted in Bangladesh, Nepal and 
Bhutan.  
 
 
                                                  -END- 
 
 
 

 

 


